
 Page 1 of 2 
  

WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY August 11, 2008 
 
Chairman Coombs called the Meeting to order at 6:10P.M. in Conference Room One.  
Present: 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman   X 
 Raymond Grasso  X  
 Richard LePore X   
 Luke McEntire X   
 Carmen Pace   X 
 Stuart Temple, Clerk Pro Tem X   
Liaison Present     
 Paul Montinieri, Council Liaison   X 
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guests Present      
 Bonnie Therrien, Town Manager   X 
 Laurel Goodgion, Library Director X   

 Today is day 452 of the Project 
1. Public Comments: 

1. None  
2. Approval of Minutes: 

A. Minutes of July 28, 2008 Meeting – Motion by Stuart Temple second by Luke 
McEntire to approve the minutes. All members voted in favor. 

3. Items for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2   

A.       Expenditures                                                              
1.   None. 

B. Change Orders 
1. None. Stuart Temple asked if there were any outstanding Change Orders that 

Mike Turner was aware of. Mike advised we are waiting for a change order to 
replace the CCD we issued with estimated numbers. Chairman Coombs advised 
there might be a small CO for the ceramic tiles required in four bathrooms where 
the walls were extended out.  

C. Staff Information 
1. Job Meeting Minutes Dated July 23, 2008 – Motion by Stuart Temple, seconded 

by Luke McEntire to accept this as information. All members voted in favor.   
D. Old Business 

1. Construction Status – Chairman Coombs advised the drywall is just about 
finished. One window is still missing. Ceiling tiles are going up and carpeting is 
being installed. The new Town Clerk’s vault door is in place. They need to modify 
the door for carpeting. The old door had vct tile under it. If the carpeting can’t be 
made to work we will have to install vct tiles in the area where the vault door 
opens. Lights are being installed. Mike Turner advised we have to get a 
locksmith in to open the Assessor’s Vault door. It was accidentally locked and no 
one knows the combination. All other vault doors have been unlocked and left 
open so the carpet installers can lay the carpet. Luke McEntire had a question 
regarding the roof drains. With the recent heavy rains were the drains working 
properly and were loose roof stones clogging the drains? Chairman Coombs 
advised there is a problem with the design of the drain keeping the water from 
flowing properly. He is looking for a new designed cover that will work in heavy 
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rains. Mike Turner advised that he had received design drawings back from the 
Library Shelving vendor that he forwarded to Laurel Goodgion and Peter Wells 
for comments. Their response is due back this Thursday to Mike. Chairman 
Coombs advised that he and Mike Turner will forward the final comments to the 
vendor. He and Mike will be the sole contacts with the vendor to insure continuity 
and coordination so that other work and return of the books from storage is 
accomplished in a timely manner. Laurel Goodgion advised she forwarded the 
data received from Mike to her consultant and is awaiting her comments to 
forward the package back to Mike Turner.     

2. Town Council Chambers Drawings Review – Chairman Coombs reviewed the 
drawing in the agenda packet with members. The drawing attached was a floor 
layout and desk design plan. Members had previously seen the electrical plan. 
Chairman Coombs there are items in the plan that will not be given to 
Kronenberger to accomplish. We will look to have a cabinet maker make the 
Council Desk. We will purchase the electronics and projectors directly from the 
appropriate vendors. AT&T has already placed the phone and data wires in the 
ceiling on the ground floor to be fed thru to the first floor in the appropriate 
places. Stuart Temple asked if the Request for Quote to Kronenberger will spell 
out which work they are being asked to bid on and which would be done by other 
vendors. Chairman Coombs advised it would. The goal is to get Kronenberger to 
come in and get enough of the work done so Council can move back in the 
Chambers and have Kronenberger do their finish work when Council is not in 
session. Chairman Coombs was looking for a motion to forward the design plans 
to the Town Council Infrastructure for their review and approval. Once they 
approve the design it will go off to Kronenberger for pricing. Motion by Stuart 
Temple seconded by Richard LePore to forward the Town Council Chamber 
Drawings (layout and electrical) to the Town Council Infrastructure Committee for 
their review and Council Approval to move this part of the plan forward. All 
members voted in favor.  Chairman Coombs will set up a meeting with Mike 
Turner, Peter Wells, himself and the Infrastructure Committee to review the 
plans. Chairman Coombs asked Committee Members if they wanted to be 
present. They responded in the negative.  

E.  New Business  
1. None.    

Prior to requesting a motion to adjourn Chairman Coombs asked Laurel Goodgion if she 
had any comments or questions. Laurel had no questions or comments.  

 
4.   Next Scheduled Meeting:  

A. The next regular scheduled meeting will be Monday August 25, 2008 at 6:00 PM in 
Conference Room One.                                                                                                  

5. Adjournment: Motion by Luke McEntire, seconded by Stuart Temple to adjourn. All members 
voted in favor.  Meeting adjourned at 6:27 PM.  The Deputy Mayor and the committee then 
joined Chairman Coombs on a tour of the construction 

 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 
Renovations Committee. 
 

 
 Stuart Temple, Clerk – Pro Tem 

 
Q:\Administration\Capitol Projects\Phase 2 Town Hal l\Minutes\Meeting 8-11-08.doc 


